


 0091600012
 Reçu CLT, 01/07/2013
 Le 02 AOUT 2013
 N° 0596

Anex 1: Timetable of the project

| Months | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
|---|---|---|---|---|---|---|---|---|---|----|----|----|
| Project preparation | | | | | | | | | | | | |
| Activity 1: Preparation of "Epos Encyclopedia" and a print catalogue of "Outstanding Performers of EPOS", part of "Epos Encyclopaedia". | | | | | | | | | | | | |
| 1.1 Purchase of equipment | | | | | | | | | | | | |
| 1.2 Field trips for identification and documentation of "Epos Encyclopaedia" | | | | | | | | | | | | |
| 1.3 Editing and publishing of Encyclopedia | | | | | | | | | | | | |
| Activity 2: Concert of Lahutars and organization of the contest with high school students: "The Epos of the Heroes, the pride of our intangible heritage". | | | | | | | | | | | | |
| Activity 3: Training of cultural workers | | | | | | | | | | | | |
| Evaluation/reporting | | | | | | | | | | | | |
| Administrative closure | | | | | | | | | | | | |