

## **Time Table**

Project: Safeguarding the oral traditions and expressions of the Dzao people of Lao Cai and Lai Chau Provinces of Viet Nam

| No | Months  | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
|----|---|---|---|---|---|---|---|---|---|---|----|----|----|
| 1  | Inventory the Dzao oral traditions and expressions in 30 villages; Clarifying collected information to build a data base about the Dzao oral traditions and expression.                                 |   |   |   |   |   |   |   |   |   |    |    |    |
| 2  | 2. Selecting artisans from different villages to provide information, consult for compiling training curriculum and perform as the trainers.  |   |   |   |   |   |   |   |   |   |    |    |    |
| 3  | Printing 50 versions of document and sending to artisans for feedback and appraising then printing 200 versions of document for training  |   |   |   |   |   |   |   |   |   |    |    |    |
| 4  | <ul> <li>Training preparation:</li> <li>+ Selecting and training artisan to be trainers/<br/>instructors.</li> <li>+ Trainees enrolment;</li> <li>+ Provide training equipment and materials</li> </ul> |   |   |   |   |   |   |   |   |   |    |    |    |
| 5  | Conducting 8 training courses on oral traditions and expressions.   |   |   |   |   |   |   |   |   |   |    |    |    |
| 6  | Publish 04 VCDs on preserving oral traditions<br>and expression of the 04 groups of the Dzao<br>living in Lao Cai and Lai Chau provinces:   |   |   |   |   |   |   |   |   |   |    |    |    |
| 7  | Check up and general evaluate project's achievement (accordingly to separate activities).   |   |   |   |   |   |   |   |   |   |    |    |    |
| 8  | Workshop to close up project, hand over the document and training curriculum about the Dzao oral traditions and expression to 500 Dzao villages   |   |   |   |   |   |   |   |   |   |    |    |    |