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Activity Focus 1: Mapping Studies on the Safeguarding of ICH 

Project Title 
Performance Indicators (PI) and associated Benchmarks (B)/baselines (b) 

Achievements including challenges 
Programmed Attained 

<Mapping Project 
1> International 
Experts Meeting: 
Mapping Project 
for ICH 
Safeguarding in 
Asia and the 
Pacific Countries 
(FY2015) 

PI: 1. IRCI will make contracts with research 
institutes/researchers in the Asia-Pacific region, 
for conducting systematic survey and analysis. 
2. An international expert meeting will be 
successfully organized, according to the rigid 
preparatory process and timeframe. 
3. Experts from all the 6 sub-regions in the Asia-
Pacific regions participate in the meeting. 
4. The meeting delivers recommendations for (a) 
research focuses to be implemented in future 
programmes, and (b) themes and panels for the 
international conference in FY 2016. 
5. Survey papers will be revised after the meeting 
to be published as the final report (including online 
publication).                                                                                                                                                                                                                  
                                                                                                                                                                                                                                                                 
B/b (by Mar. 2016): 1. At least 10 institutions/ 
researchers conduct a survey in contract with 
IRCI. 
2. At least 15 researchers participate in the 
meeting. 
3. Researchers from all the 6 sub-regions in the 
Asia-Pacific region participate in the meeting. 
4. Recommendations include (a) at least 5 future 
research topics, and (b) the draft structure of the 
2016 conference. 
5. Publish the final report, which should include all 
survey papers. 
                                                                                                                            

1. 17 institutions/researchers participated in the 
survey in 16 countries in contract with IRCI. 
 
 
 
 
                                                                     

Achievements:  IRCI was able to carrying out the survey 
effectively in 16 countries covering all six sub-regions in the 
Asia-Pacific region. Countries surveyed by participants are: 
Japan, Republic of Korea, China, Thailand, Malaysia, Vietnam, 
Myanmar, Cambodia, Laos, Bangladesh, Kyrgyzstan, Tajikistan, 
Uzbekistan, Kazakhstan, Fiji, and Australia. 
 
An international experts meeting based on the survey results is 
in preparation. The meeting is to be held in Bishkek (Kyrgyzstan) 
on 8-9 December 2015, in cooperation with Bishkek-based 
Aigine Cultural Research Center.  
 
Challenges: Assuring the quality of the summary reports 
remains as a challenge. This issue will be discussed at the 
Bishkek meeting to improve the survey guidelines and formats. 
 
 
 

 FY 2015 FY 2016 
 1st half 2nd half 1st half 2nd half 
    
<Mapping Project 1> International Experts Meeting: Mapping Project for ICH Safeguarding in 

Asia and the Pacific Countries 
   

  

Period covered 
in this report 

International Conference 

Literature survey 

Amendment to the project: 1) This project was originally approved as the international forum on ICH safeguarding. 
In response to the decision made at the Kuala Lumpur meeting in FY 2014, however, the project design has been 
revised to conduct systematic literature survey to hold an international experts meeting based on collected 
information. This amendment was already approved by the Governing Board.  
 
2) IRCI established cooperative partnership with National Museum of Ethnology (Minpaku) in Osaka to co-organize 
an international conference in FY 2016. IRCI research section and Minpaku researchers are in the process of setting 
up a planning committee to discuss the contents of the 2016 conference independently of the Mapping Project in FY 
2015. Reflecting this positive development, programme activities as well as performance indicators and benchmarks 
related to the 2016 conference are removed from the current PDM (item 4b of PI and B/b; underlined). 
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Project Title 
Performance Indicators (PI) and associated Benchmarks (B)/baselines (b) 

Achievements including challenges 
Programmed Attained 

<Mapping Project 
2>Research Data 
Collection on ICH 
Safeguarding in 
the Asia-Pacific 
Region and 
Optimization of its 
Use   
(FY2015-2017) 

PI: 1. Provision of additional entries by other 
institutions and experts will be increased. 
2a. Database entries will be increased. 
2b. Database function will be strengthened by 
adding modifications and new functions to the 
current database design. 
3. Access to the database will be increased in the 
total access count, and in the number of unique 
visitors. 
4. The process of data collection and optimization 
is monitored through constant review sessions.                                                                                                                                                                                                            
                                                                                                                                                                                                                                                                 
B/b (by Mar. 2016): 1. At least 5 
institutions/specialists provide data entries. 
2a. Expand the database at least 600 entries.  
3. Access count reaches 500. 
4. Hold at least 3 review sessions.                                                                                                                            

1. 17 institutions/specialists provided data entries.  
3. Access count reached 2000, far exceeding the 
benchmark.                                                                      

Achievements: By making use of systematic data collection 
conducted under <Mapping Project 1>, IRCI was able to collect 
more than 700 entries, which will be fed into the database later in 
this fiscal year.  
 
Above-mentioned systematic data collection was also extremely 
effective for collecting literatures written in non-English 
languages. Adding such information with English summaries 
significantly enriches the content of the database. 
 
Statistic summary as of 30 September 2015 

Total number of entries: 517 
Access count: 2929 

 
Challenges: Review sessions are yet to be arranged. The first 
review is going to be made by holding a session at the Bishkek 
meeting (under <Mapping Project 1>) in December 2015. This 
should include the reconsideration of the review process and 
corresponding benchmarks. 
 
 

 FY 2015 FY 2016 FY 2017 
 1st half 2nd half 1st half 2nd half 1st half 2nd half 

<Mapping Project 2>  
Research Data Collection on ICH Safeguarding in the Asia-Pacific 

Region and Optimization of its Use 

      

      

    

  

Period covered 
in this report 
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Activity Focus 2: Research for Safeguarding Endangered ICH 

Project Title 
Performance Indicators (PI) and associated Benchmarks (B)/baselines (b) 

Achievements including challenges 
Programmed Attained 

Research for 
Endangered 
Traditional 
Handicrafts in 
Post-Conflict 
States (Sri 
Lanka) 
(FY2013-2015) 

PI: 1. Information regarding handicraft production 
covering 10 provinces of the northern and the 
eastern Sri Lanka will be collected. 
2a. Information regarding good practices of craft 
revitalization in other countries will be collected. 
2b. Action plans for revitalizing traditional 
handicrafts in the above regions of Sri Lanka will 
be drafted. 
3. Final report will be published.                                                                                                                                                                                                                                                                                            
 
B/b (by Mar. 2016): 1. Collect further handicraft 
data in northern, northwestern, and eastern 
regions.                                                                                                                                                                                                                                         
2a. Collect information on good practices of craft 
revitalization. 
2b. Draft action plans. 
3. Complete the final report. 
 

N/A 
 
 
 
(as of September 2014) 
- Further project activities have been discussed with Sri 
Lankan counterparts and project partners. 
 
(as of March 2014) 
- The feasibility study has been completed.                                                                                                                                                                                                                                 
- Collection of the ICH elements and traditional artisans 
have been completed in 10 provinces (3 eastern, 5 
northern and 2 north-eastern).  

Achievements: IRCI research staff had meetings with craft 
artisans in Takaoka city (Toyama) in June and July, to collect 
information on good practices on craft revitalization.  
 
IRCI is preparing to hold a final meeting summarizing the 
activities in the past 3 years, and to discuss future plans for 
sustainable craft revitalization. IRCI has been seeking a suitable 
location and venue in rural towns in Japan displaying a good 
example of craft revitalization. 
 
Challenges: Reduced amount of the MEXT budget allocated to 
IRCI necessitated the reconsideration of possible project 
activities. As a result, it may not be possible to complete the 
benchmark item 1 (to collect further handicraft data). IRCI, in 
cooperation with Craft Revival Trust, will focus on attaining other 
benchmarks through holding a final workshop.  
 
 

 
 

 FY 2013 FY 2014 FY 2015 
 2nd half 1st half 2nd half 1st half 2nd half 
      

Endangered Traditional Handicrafts in Post-Conflict States (Sri Lanka)      
 

  
     
   

  
   

Period covered 
in this report 
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Project Title 
Performance Indicators (PI) and associated Benchmarks (B)/baselines (b) 

Achievements including challenges 
Programmed Attained 

Study of Legal 
Systems Related 
to Intangible 
Cultural Heritage 
in the Greater 
Mekong Region 
(FY2013-2016) 

PI: 1a. Current legal systems related to ICH in 
three countries in the Mekong region (Laos, 
Cambodia, and Myanmar) will be studied and 
analyzed. 
1b. Current legal systems related to ICH in other 
countries in the Mekong region (such as Thailand 
and Vietnam) may be analyzed. 
2. At least one workshop/seminar will be held in 
the FY 2015. 
3. Final report will be drafted and completed. 
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  
B/b (by Mar. 2017): 1. Complete the analysis of 
current legal systems related to ICH in the Mekong 
region. 
2a. Hold a workshop inviting participants from at 
least 3 countries in the Mekong region. 
2b. Current legal systems in at least 3 countries 
are analyzed at the workshop. 
3. Project final report completed by Mar.2017. 
 

N/A 
 
 
 
(as of March 2015) 
2. A workshop with 13 participants from 9 countries in 
Southeast Asia (including the Mekong countries such as 
Laos, Cambodia, Myanmar, Thailand, and Vietnam), and 
3 Japanese experts was held to analyze current ICH 
related legal conditions. 
 
(as of September 2014) 
- An interim report has been drafted. 
 
(as of March 2014) 
- Questionnaire has been sent to 2 countries, and 
Cambodia has provided the answer.                                                                                                                                                                                                                                                                                                                                      
- Field researches including interviews and collection of 
local documents were conducted in Laos and Cambodia. 
                                                                                                                                                                                                                                                      

Achievements: Activities in FY 2015 aims to obtain much 
detailed qualitative information on ICH-related legal systems in 
the Mekong countries. For this purpose, IRCI in cooperation with 
Graduate School of Law, Kyushu University has been preparing 
for the 2nd workshop and field interviews.  
 
“IRCI 2nd Workshop on the Study of Legal systems Related to 
Intangible Cultural Heritage in the Greater Mekong Region” is 
going to be held on 17-19 December 2015 in Toyama.  
 
Field interviews are conducted in early November in three 
countries in the Mekong region (Laos, Myanmar, and Thailand).  
Results will be shared at the 2nd workshop. IRCI and Kyushu 
University both developed questionnaires for this purpose, which 
were already sent to selected stakeholders in above-mentioned 
Mekong countries.  
 
 
 

 
 FY 2013 FY 2014 FY 2015 FY 2016 
 2nd half 1st half 2nd half 1st half 2nd half 1st half 2nd half 
        

Study of Legal Systems Related to Intangible Cultural Heritage in the Greater Mekong Region         
 
 
 Period covered 

in this report 
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Project Title 
Performance Indicators (PI) and associated Benchmarks (B)/baselines (b) 

Achievements including challenges 
Programmed Attained 

Research for 
Safeguarding 
Intangible 
Cultural Heritage 
on the Verge of 
Extinction: 
Vietnamese ICH 
Element Dong Ho 
Woodblock 
Printing 
(FY2013-2015) 

PI: 1. Video records and documents regarding the 
Dong Ho woodblock printing will be produced by 
Dong Ho community in cooperation with Bac Ninh 
local government.                                                                                                                                                                                                                                                                                       
2. Interviews with bearers and people in the Dong 
Ho community will be conducted. 
3. Final report will be published. 
 
B/b (by Mar. 2016): 1. Hold a workshop.                                                                                                                                                                                                                                                                     
2. Conduct interviews with bearers and people in 
the community. 
3. Publish the final project report. 

N/A 
 
 
(as of March 2015) 
1. A research workshop was held in Hanoi and in Bac 
Ninh Province (January 27-28, 2015). 
2. Interviews with ICH bearers and community members 
were carried out.  
 
(as of September 2014) 
2a. Researchers identified information regarding bearers 
and risk factors. 
 
(as of March 2014) 
1a. A bearer and a representative of Bac Ninh province 
participated in the workshop organised by IRCI in 
February 4-6, 2014.                                                                                          
1b. First version of the video record was produced. 
 

Achievements: IRCI and VICAS (Vietnam Institute of Culture 
and Arts Studies) researchers are in the process of drafting 
research papers, which is to be published as the final project 
report.  
 
 
 
 
 

 

 FY 2013 FY 2014 FY 2015 
 2nd half 1st half 2nd half 1st half 2nd half 

Safeguarding Intangible Cultural Heritage on the Verge of Extinction:    
Vietnamese ICH Element Dong Ho Woodblock Printing  
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FY 2015 Project Budget 

   (JPY)   

Project title Allocation Source (1)    

<Mapping Project 1> International Experts Meeting: Mapping Project for ICH Safeguarding in 
Asia and the Pacific 

9,000,000  A   

<Mapping Project 2> Research Data Collection on ICH Safeguarding in the Asia-Pacific Region 
and Optimization of its Use 

1,497,778  A   

Research for Endangered Traditional Handicrafts in Post-Conflict States (Sri Lanka) 2,905,290  B   

Study of Legal Systems Related to Intangible Cultural Heritage in the Greater Mekong Region 4,556,960  A   

Research for Safeguarding Intangible Cultural Heritage on the Verge of Extinction: Vietnamese 
ICH Element Dong Ho Woodblock Printing 

2,094,710  B   

      

Notes     

(1) A: International Collaborative Project for the Safeguarding of Cultural Properties (Agency for Cultural Affairs) 
B: ODA for Supporting UNESCO's Activities (MEXT: Ministry of Education, Culture, Sports, Science and Technology)   

 
 
 
 
 

 
 

  
   


